




Project Merge

Underground Metals

TRAINING MODULE PROFILE

| | | | |
|--|---|---|--------------------------|
|  PROGRAM |  DURATION |  DELIVERY | 4.08 MODULE ID |
|--|---|---|--------------------------|

The Project Merge module guides you through the process and tools required to operate the Project Merge function in Deswik.IS for an Underground Metals operation.

The training takes three separate underground schedules and steps through the inputs and functions required to merge the projects into a master schedule.

Project Merge Settings

- Required settings and properties
- Identifying and assigning common settings

Merging Projects

- Merging base projects to a master project
- Merging base projects to sub-projects
- Controlling specific date to be merged

Merging Modified Data

- Modifying base data and merge to master project
- Updating dependencies and merging to master project
- Writing back master project modifications to base projects

Merging Hints & Tips

- Merging best practice techniques
- Locating and checking merged data
- File directory and control

Project Merge for Underground Metals

Training Pathway



To be done immediately following the prerequisite modules.