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The Deswik.IS for Underground Coal module uses pre-existing design data to 
generate graphical tasks which are directly linked to Deswik.Sched. These tasks are 
then designed, modified with dependencies applied and resources assigned to deliver 
a working Underground Coal schedule.
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Deswik.IS Module
•	 Loading Deswik.IS

Deswik.IS Setup
•	 Importing data

•	 Creating legends and filters

•	 Configuring and viewing grid data

Project Options
•	 Defining and building attributes

•	 Interrogating fields and settings

•	 Derived tasks

Activities
•	 Setting up activity types

•	 Creating tunnels

•	 Modifying design and re-creating tasks

Attributes
•	 Assigning attributes

Dependencies
•	 �Creating manual dependencies

•	 Creating automatic dependencies

•	 Animating the schedule

Resources
•	 Assigning resources

•	 Resource leveling

Interactive Updating
•	 Performing batch updates

•	 Creating derived tasks

•	 Updating scheduler attributes from the graphics

•	 Updating graphics attributes from the scheduler

•	 Updating start and finish dates from the scheduler

•	 Updating survey actuals
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